

CURRENTLY PROGRAMMED CALTRANS SHOPP PROJECTS - May 2007

Route	Post Miles	Project Description	Project Name	Current Project Phase	Ready To List (Target)	Project Manager Phone # Email	Const. Cost (1,000) (+R/W)
-------	------------	---------------------	--------------	-----------------------	------------------------	-------------------------------	----------------------------

Programmed in 06/07 FY

9	10.9	In Santa Cruz County on Rte 9 near Ben Lomond at .281 Miles South of Western Avenue	Retaining Wall Rte 09 Near Ben Lomond	PS&E/RW	3/29/2006	Doug Heumann 805-549-3788 doug_heumann@dot.ca.gov	\$1,120
129	1.0/10.0	Near Watsonville - Route 101 to the Santa Clara County line - construct centerline rumble strip and pullouts	Hwy 129 safety	PS&E	TBD	Luis Duazo 805-542-4678 luis_duazo @dot.ca.gov	\$897
152	T0.3/1.9	In and near Watsonville - Route 1 to east of Beverly Drive (north) - rehabilitate roadway	Watsonville Rte 152 Rehab	CON	5/30/2006 (A)*	Steve Digrazia 805-549-3437 steve_digrazia@dot.ca.gov	\$12,914

Programmed in 07/08 FY

1	R4.9/17.4	In and near Santa Cruz - Buena Vista Drive to Route 17; also on Route 17 (PM 0.3/6.1) - install advance exit guide signs	Santa Cruz Guide Signs	PS&E/RW	7/1/2007	Steve Digrazia 805-549-3437 steve_digrazia@dot.ca.gov	\$2,201
1	R5.5/R6.1	Near Aptos - 0.6 to 1.1 miles south of Mar Monte Avenue - overlay pavement with open graded asphalt concrete	Pavement Overlay Near Aptos	PS&E	TBD	Doug Heumann 805-549-3788 doug_heumann@dot.ca.gov	\$306
129	7.9/8.2	Near Watsonville - east of Rogge Lane - realign roadway and widen shoulders	Hwy 129 Roadway Realignment	PS&E	TBD	Luis Duazo 805-542-4678 luis_duazo @dot.ca.gov	\$3,505
17	10.1/11.3	In Santa Cruz - north of the Glenwood cutoff - at four locations widen outside shoulder, construct retaining walls and drainage improvements	Glenwood Cutoff Safety project	PS&E	TBD	Richard Rosales 805-549-3792	\$12,824

Programmed in 09/10 FY

17	6.1/6.5	Near the City of Scotts Valley - north of Santa's Village Road to south of Crescent Drive - construct concrete guard rail	Santa Village Road Guardrail	PA&ED	9/1/2009	Doug Heumann 805-549-3788 doug_heumann@dot.ca.gov	\$5,709
17	8.9/9.9	off to north of Laurel Road - new guard rail and retaining wall	SCR Guardrail Upgrades II	PA&ED	8/1/2009	Luis Duazo 805-542-4678 luis_duazo @dot.ca.gov	\$5,639
17	6.1/12.5	North of Santa Cruz - Scotts Valley to Summit - upgrade guard rail , crash cushions and end treatments	SCR 17 Guardrail Upgrades	PS&E/RW	2/1/2008	Luis Duazo 805-542-4678 luis_duazo @dot.ca.gov	\$4,508
1	8.3/16.8	On Rte 1 in Santa Cruz Co between the Freedom Blvd OC and the Rte 1/17 I/C - Install surveillance stations with loops & CCTV	SCR Traffic Surveillance Station	PA&ED	3/1/2010	Luis Duazo 805-542-4678 luis_duazo @dot.ca.gov	\$6,302

(A)* = Actual date RTL was achieved.

NOTE: For general informaton about the SHOPP program contact Cindy Simeroth at (805) 549-3050 or by email at cindy_simeroth@dot.ca.gov