

# Highway 1 Soquel/Morrissey Auxiliary Lanes Project Project Milestones

- |   |  |                         |
|---|--|-------------------------|
| ▣ | <b>Begin Environmental Phase (PA&amp;ED)</b>                 | <b>January 2007</b>     |
| ▣ | <b>Traffic Operations Analysis</b>                           | <b>Summer 2007</b>      |
| ▣ | <b>Complete Technical Studies</b>                            | <b>Winter 2007/2008</b> |
| ▣ | <b>Public Review of Draft Environmental Document</b>         | <b>Fall 2008</b>        |
| ▣ | <b>Publish Final Environmental Document/Project Approval</b> | <b>Summer 2009</b>      |

---

## *Next Steps*

---

- |   |  |                    |
|---|--|--------------------|
| ▣ | <b>Begin Final Design/Right of Way Acquisition</b> | <b>Fall 2009</b>   |
| ▣ | <b>Begin Construction (2 year duration)</b>        | <b>Spring 2011</b> |

*Updated: August 2009*