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improvements, and related corridor infrastructure.

Staff propose requesting approximately $20.25 million in CRISI funding, with
a required 20% non-federal local match of approximately $5.06 million. Staff
propose satisfying the local match requirement through a combination of
previously designated STIP shares, existing Measure D Rail funds previously
programmed for the ZEPRT project, and additional $1;436,860 $1,440,000
in future Measure D Rail Corridor funds.

In order to demonstrate the full required non-federal local match, as
requested by Caltrans as they consider the request for a letter of support,
Staff recommends the RTC program an additional $1,440,000 in
Measure D-Rail Corridor funds in FY 2027 /28 through FY 2031/32 to
serve as the local match for the Zero Emission Passenger Rail & Trail
(ZEPRT) Project Environmental Component, for the Consolidated Rail
Infrastructure and Safety Improvements (CRISI) Program funding
application.

NEXT STEPS
CRISI awards are anticipated to be announced in late 2026 or early 2027. If
awarded, staff anticipate initiating consultant procurement activities in 2027
and beginning the ZEPRT PA&ED phase in approximately August 2027. Key
anticipated milestones include:
e Summer 2026 - CRISI application submitted
Late 2026 / Early 2027 - Anticipated award announcement
2027 - Grant authorization and consultant procurement
August 2027 - Begin PA&ED phase
2028-2030 - Environmental review, technical studies, public
engagement, and preliminary engineering
e February 2031 - Anticipated Commission consideration of final
environmental document

FISCAL IMPACT

The estimated cost to complete the ZEPRT Environmental component is
approximately $25,300,000. Staff proposes requesting $20,250,000 in
federal CRISI funding, with a required 20 percent non-federal local match of
$5,060,000. The proposed local match would be funded through a
combination of existing and future programmed sources that demonstrate
sufficient capacity to meet the match requirement, including:

o Expected $820,000 in carryover FY 2025/26 Measure D Rail Corridor
funds, based on the Measure D FY 2026-27 Proposed Budget which
includes carryover from the ZEPRT Project Concept Development
work;
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